CIC #: 99EPA SUPERFUND
BILLED DATE 01-SEP-2006

CUSTOMER ORDER NUMBER DW96942036 REV. MAN
(CORNELL DUBILIER 126017 BZ721
(EPA 556
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.
27033695
PARTIAL # 19 01-AUG-2006 THRU 01-SEP-2006

BILLED OFFICE (MAIL TO) :
U S ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002
ATTN

BILLED ACCOUNTING CLASSIFICATION

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

PAGE NO. 001

A600122066 9

BILLING OFFICE (SEND REMITTANCE TO) :

USACE FINANCE CENTER
KANSAS CITY DISTRICT @5
5720 INTEGRITY DRIVE
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*
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MILLINGTON TN 38054- 5005

BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2005 00 0000 00000000000 00000 96 NA X 3122.0000 G5 08 2416 848 012036 96231

$21,626.19 $21,626.19
LINE ITEM MOA DESCRIPTION

1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD CosTS $6,327.18
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $2,555.21
1 INHOUSE - LABOR . LABOR ) $12,167.62
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $576.18
SUBTOTAL $21,626.19
PARTIAL AMOUNT PAID 00

CORPS CERTIFICATION

“I CERTIFY THAT THE ARove ARTICLES

THE SERVICES PERFORMCL 4%
REQUESTED 1S CORRECT 30
GULDLBFPrR IY:

SHOULD—BF—PAIA
YD(S) AS INDICATER

[SSEPOE
DATE

SIGNATURE

FUNDS AUTHORIZED: $335,000.00
TOTAL BILLED AMOUNT: $229,734.97
PREVIOUS BILLED AMOUNT: $208,108.78
CURRENT BILLED AMOUNT: $21,626.19
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

PAYMENT DUE DATE 01-0CT-2006 PAY THIS AMOUNT

AUDISED megﬂ Y 7"',/0 ©
CTHFF3
&y

IFNS INPUT

CERTIFIED'BY

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

Dl L TS 03¢, S(F



CENWK SEPTEMBER 15, 2006
Progress Report for EPA Region Il
Site: Cornell-Dubilier Electronics OU2 I Phase: I RD
Bill No.: 27031586 IAG Number DW96942036
IAG Award Date: 2/9/2005
IAG Expiration Date: 8/30/2007
Reporting | From: To: EPA RPM: USACE PM:
Period: | 4 AUG 06 1 SEP 06 Pete Mannino Garth Anderson
Work Performed
Namative -Received proposals from three PRAC contractors for building demo phase.
-Conducted Contract Advisory Panel for selection of PRAC contractor for building demo
phase. CAP memo submitted to EPA for concurrence. Selected contractor expected to
be notified the week of 18 SEP 06,
-Soils FSP and QAPP approved by USACE
-Draft Building Demo architectural report approved by NJSSHPO
Mesetings -Bi-weekly progress meetings
-Building recordation meeting 31 AUG 06 on site with EPA, MPI, and subcontractor
Key Mitestones -Submitted 95% Building Demolition RD
Compileted
Projected Work
Namative -Notify selected PRAC contractor for building demo.
-Award task order in OCT 06. Selection of first structure for demo.
-Continue tenant relocation activities.
-Begin design on rail spur
-Development of soils SAP to meet data requirements for LTTD design
Meetings -Bi-weekly progress meetings, every other Wednesday.
Key Milestones OCT 06 — Award building demo task order
Forthcoming
Issues
Technical:
Schedule:
Funding: PRAC cost proposals are significantly lower than AE/Government estimate. Negotiated
cost with selected contractor likely to bring costs up. Continue to analyze cost of building
demo is under review.
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SEPTEMBER 15, 2006

CENWK
Progress Report for EPA Region I
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$180,000 $820,000 $1,000,000 2/9/2005
$155,000 $565,000 $720,000 $1,720,000 5/4/2006
Note: USACE Includes USACE Labor and MIPRS
Expenditures
USACE
Funded Current Bill | Previous Billed Remaining
Funding
$335,000 | $21,626.19 $208,108.78 $105,265.03
Contract
Funded Awarded Available Previous Current Total Remaining
Funding Cum. Invoice Invoiced To Invoice
Invoiced
$1,385,000 | $1,378,452 $6,548 $569,714 | $157,851 $902,534 $475,918
Obligations Plan (FY)
Contract Planned Date Actual Date Notes
Building Demo RD 1,000,000 $613,664 18 MAY 06
Soils Investigation $815,000 | 10/1/06
Soils RD $2,000,000 | 11/1/06
Building demo RA | $15,000,000 | 10/31/06 AE construction
cost estimate is
appr. $23M
Scope of Work Summary for Future Work
[ Award building demo task order. Complete Soils RD investigation work plan. B
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CENWK SEPTEMBER 15, 2006
Progress Report for EPA Region li
Project Delivery Team
Name Responsibillity
Garth Anderson (NWK) | Project Manager
Ken Maas (NWK) Project Engineer
Patrick Nejand (NAN) Construction COR
Gloria Hawkins (NAB) Real Estate
T.R. Shepard (NWK) Chemist
Whitney Wolf (NWK) Cost Engineer
Dan Mitchell (NWK) Industrial Hygienist
Marcia Stollings (NWK) | Admin. Assistant
Shelley Thomas (NWK) | Contracting
Ed Bristow (NWK) COR
15 September 2006
Project Manager/Garth Anderson Date:
816-389-3255
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msfcr.2.1.4 268 Page: 1
Date: 12-SEP-2006
PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036

MONTHLY REPORT FOR AUGUST 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Punds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)
Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122) :

Bill Number 27033695
Funds Expended During Report Period:
Total Billed to Date:

Direct Fund Cite Payments (68X8145) :
Funds Expended During Report Period:
Total Expended to Date:

Reviged Reimbursable

(96X3122)

$335,000.00

$229,734.97
$46,213.52
$27,598.98

$31,452.53

$21,626.19
$229,734.97

$182,889.76
$656,942.84

Direct Fund Cite

(68X8145)

$1,385,000.00

$656,942.84
$721,509.16
$0.00

$6,548.00

IAG Totals
(96X3122 + 68X8145)

$1,720,000.00

$886,677.81
$767,722.68
$27,598.98

$38,000.53



msfer.2.1.4 268

IAG Number: DW96942036

Bill Number: 27033695

Bill Invoice Date: 01-SEP-2006
Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categories

Personnel
Fringe Benefits
Travel
Equipwment
Supplies
Procurement

Construction

T QO m 0 o0 a o ow

Other

™

Total Direct Charges
Total Indirect Charges

(s

k TOTAL

Labor Breakout for Month:

Individual

Function

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

$21,626.19

$182,889.76

Costs for
Current Month

$8,005.02
$4,162.60
$0.00
$0.00
$0.00
$0.00
$0.00
$576.18
$12,743.80
$8,882.39

$21,626.19

SHELLY M ALLEN
HAROLD G ANDERSON
FRANCIS E BALES
LISA J RUSSELL
MATTHEW O DOLLY
KENNETH E MAAS

STEVEN M ROBERTSON

LYNN M. THOMAS
LORI L VOLLINK

DIANE M. WILLIAMSON

WHITNEY K WOLF

TOTAL LABOR:

PROGRAM ANALYST

LEAD ENVIRONMENTAL ENGINEER
CHEMICAL ENGINEER
PROCUREMENT ANALYST
SUPERVISORY CIVIL ENGINEER
ENVIRONMENTAL ENGINEER
SUPERVISORY CIVIL ENGINEER
CONTRACT SPECIALIST

CIVIL ENGINEER

SECRETARY (OA)

CIVIL ENGINEER

Prior Month's

Summary

$63,740.47
$32,314.46
$9,439.04
$0.00

$0.00
$0.00

$0.00
$33,525.93
$139,019.90
$69,088.88

$208,108.78

Hours

8.00
25.00
1.00
1.50
5.50
122.00
3.00
10.50
20.00
3.75
31.00

231.25

Project Costs
to Date

$71,745.49
$36,477.06
$9,439.04
$0.00

$0.00

$0.00

$0.00
$34,102.11
$151,763.70
$77,971.27

$229,734.97

$593.64
$2,799.88
$115.11
$117.85
$650.25
$10,532.27
$345.31
§$851.51
$2,040.57
$165.18
$2,838.44

$21,050.01

Date: 12-SEP-2006



Report Date: 02/20/2007 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942036
Invoice No. 27033695
Site/Project Site Name Amount
02GZRD02 CORNELL-DUBILIER ELECTRONICS, INC. $21,626.19

Project Officer Approval By: ALVI, MOHAMMAD
Total Invoice Amount: $21,626.19



Report Date: 02/20/2007 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: A6001220669
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: ALVI, MOHAMMAD

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2006 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC06268
VOUCHER DATE: 09/15/2006 VOUCHER AMT: 21,626.19
SCHD DATE: 09/27/2006 HOLDBACK AMT: 0.00
CLOSED DATE: 09/27/2006 CLOSED AMT: 21,626.19
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942036 27033695 G5 27033695 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2006 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC06268
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV A6001220669 001 02Gz 21,626.19 00000425 Y
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